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Name  Company Telephone Email 
Brian Perry PSBC � Chair  bperry@web5.com  
Randy Becker PSBC � Sec.   rbecker@mapfreusa.com  
Chief Timothy Bent  PSBC - Chief PD  timothy.bent@websterpolice.com  
Dpt. Chief Rodney 
Budrow (End of 
Meeting) 

PSBC � Member Dpt. Chief. 
PD 

 rodney.budrow@websterpolice.com  

Mark Dowgiewicz PSBC � Selectman  mdowgjpam@aol.com  
Gordon Forrester PSBC � Ret Chief FD  gforrester508@gmail.com  
Dpt. Chief Chris Jolda PSBC � Dpt. Chief FD  websterres4cue@aol.com  
Chief Brian Hickey PSBC � Chief FD  bhickey@webster-ma.gov  
John McAuliffe Town Administrator  jmcauliffe@webster-ma.gov  
    
Pamela Regis Town Accountant  pregis@webster-ma.gov  
Greg Robert Town IT  grobert@webster-ma.gov 
Greg Lynskey Dispatch Director  lynskeyg@websterpolice.com 
    
Rick Lawrence The Lawrence Associates  rlawrence@draws.com 
Loren Grabinsky CES  lgrabinsky@cesct.com  
Mark Ray    
Tony DiLuzio CDR Maguire (CDRM)  Anthony.Diluzio@cdrmaguire.com  
Kevin Witzell CDRM  Kevin.Witzell@cdrmaguire.com 
Andrew Pellegrini CDRM  Andrew.pellegrini@cdrmaguire.com 
    
Lon Annulli Orlando Annulli & Sons   lon@annulli.com 
Tom Mazza OA  tom@annulli.com 
Bill Kuusela OA  williamkuusela@hotmail.com 
Ted Tetreault Building Inspector   
Scott Charpentier Town Engineer   

Bold Italic names were in attendance. 
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Date Description Responsible Required 

By 
Status 

General Business    
     

090414.01 Mr. Perry called the meeting to order at 10:10 am. 
Attendance as indicated above.  

  Record 

     
090414.02 The next meetings will be as follows, 

          Thursday September 11 @ 10am 
          Monday September 15 Ribbon Cutting Ceremony 
          Wednesday September 24 E911 Cut-over 

  Record 

     
090414.03 Motion to table the Meeting Minutes of 8/28/14  

Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

  Record 

     
090414.04 The meeting adjourned at 11:17 pm.  

Motion by: Mr. Becker 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

  Record 

     

Finance    
090414.01 Motion to approve CO#21 in the amount of $8,312. 

by: Chief Hickey 
Seconded by: Deputy Chief Jolda 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

   

     
090414.02 Motion to approve OA PCO 96b $65,121 for OA extended general 

conditions. This CO will hold the Town of Webster harmless from 
any and all future delay claims from OA. 
by: Mr. Becker 
Seconded by: Deputy Chief Jolda 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

   

     
090414.03 Motion to approve $4,957 for OA/ATC install added cooling 

requirements in the basement main electric room. 
by: Mr. McAuliffe 
Seconded by: Mr. Becker 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

   

Schedule/Construction Update    

090414.01 *Rubber/Carpet Flooring is complete throughout the building.  
*Epoxy Flooring in the Detention area is complete. 
*Misc. sidewalks have been installed around the building. 
*Verizon pulled cables into the Building and has terminated fiber 
to their equipment in the Basement IT room. 6 lines are up and 
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running. 
*Charter has pulled cables into the Building. 
*The �Wall� is complete. 
*The dispatch room is 95% complete (American Alarm, Mello, 
Motorola, and Verizon E911). Consoles have been pushed into 
place and Motorola is completing their scope. Motorola Training 
is complete. 
*American Alarm/ Eaton Dispatch Furniture are complete with 
Dispatch installations. 
*Mello has started change order work next week for control 
wiring for the Sally Port/ Wash Bay overhead doors and Jail Cell 
Toilets to interconnect w/Motorola equipment to be controlled by 
Dispatch. 
*Millwork is complete throughout the Building except for Punch 
List. 
*ISI has programmed the door locks. 
*Site work is ongoing, curb and asphalt is complete. 
*Landscaping has started. Hydro seed has been placed at the 
front and side of the Building. Plantings and mulch have been 
installed at the front of the Building. 
*National Grid/ Charter have tied into the two Buildings at the 
bottom of Fredrick St. and all telephone/ power poles have been 
taken down. 
*OA has cleaned Level 2 complete and is cleaning the rest of the 
Building. 
*Punch-List is ongoing. O&M Training sessions are being 
coordinated and the Generator and UPS Training is complete. 

Fire Department Design     

022014.01 TLA reported DD package has been forwarded to CDRM for peer 
review. 
 
3/13/14 CDRM reported they are making progress with the peer 
review and will issue comments soon. 
 
5/15/14 Rick w/TLA reported that he has received the CDRM DD 
Review and will be working with the Project Team to make decisions 
going forward. 
 
5-29-14 Chief Hickey stated to the Board that Windows and Doors 
must be replaced. Next on the list would be getting Mechanical, 
Electrical, Plumbing to current code. The Police side roof is worse 
than the Fire Side. Rick to coordinate his consultants for a meeting 
next Thursday June 5, 2014, 11am at the Fire Station. 
 
7-24-14 TLA has got the FD estimate to around $1.6M which is 
within the $1.8M of hard construction costs left in the FD Reno 
Budget. TBD at meeting 7-31-14 2pm whether TLA continues with 
completion of the construction documents. 
 
7-31-14 It has been determined that $2,158,502.77 is left to date for 
monies to be spent of the original $12,000,000 project budget. The 
Police station will be completed soon and it is projected that 
$2,000,000 cash on hand will be left for Fire Dept. Renovations. 
Owner IT to be included with the Electrical File-Sub bid. New sump 
pump and new roofing on the Police side of the building are in the 
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current scope of work. 
Motion for TLA to proceed with the construction documents with the 
current estimate at $1.65M and have bid documents prepared for 
bidding by October 1, 2014. 
by: Mr. McAuliffe 
Seconded by: Chief Hickey 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 
 
8-7-14 TLA is preparing Construction documents to be ready for bid 
October 1, 2014. 
 
8-21-14 Same as above. 
 
8-28-14 TLA still tracking Construction Documents ready for bid on 
October 1, 2014. CES submitted a revised Design Narrative for 
Mechanical and Electrical Systems dated August 22, 2014. 
 
9-4-14 TLA to include rough-in electric for future AC units and 
rough-in plumbing, electric, and hvac for future Laundry 
equipment. Still tracking October 1, 2014 bid. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TLA 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Open 

     
050114.01 As previously noted in the budget review above, the FD construction 

cost estimate is approx. $2.3 million or approx. $500k over budget.  
The FD reported they have submitted grant applications for the re-
roofing of the station ($350k) along with an application for a new 
vehicle exhaust system.  It is unknown at this time when the FD will 
be notified if they will be awarded the grants.  TLA was asked to 
create a list of bid alternates that could be established to bring the cost 
down to within budget. 
 
7-31-14 The following alternates were discussed: Epoxy flooring in 
the apparatus bay, Tank removal, new exhaust system for the 
apparatus bay, and roofing of the Fire Dept. side of the Building. TLA 
to submit a list of alternates to the Town for review. 
 
8-7-14 TLA preparing Alternate list to be reviewed by the Building 
Committee. 
 
8-21-14 Same as above. 
 
8-28-14 Alternate No.6 $7,110 New Lighting in Apparatus Bay is to 
be part of the base bid and not an alternate. Spec Section 00061 
Sanitary Waste to be taken out, Existing Toilet to be provided by the 
FD for construction use. Spec Section 00077 Telephone to be taken 
out, Phone will be provided by the FD for construction use. Spec 
Section 01380 Photos to be taken out, the FD does not want 
Professional Photos. TLA to review Spec Section 00080 Temp Heat 
and 00081 Temp Power and confirm if these can be taken out of the 
Spec. TLA to get pricing for Alternate to Pave the parking lot. 
 
9-4-14 TLA to confirm new Lighting in the Apparatus Bay is in 
the Base Bid scope. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TLA 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Open 
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Owner Items    

     
     
121913.02 TLA noted the dedication plaque shop drawing has been submitted 

and will be forwarding proposed layouts to the PSBC for review and 
comments.  Special attention needs to be given to which 
boards/committees and members will be included. 
 
3/13/14 Comments/edits from the PSBC were reviewed with TLA.  
TLA will forward revised/final version for approval. 

TLA/PSBC 
 
 
 
 

TLA 

1/9/14 
 
 
 
 

3/27/14 

Open 
 
 
 
 

Ongoing 

     
052914.01 7-24-14 The Mason�s have demolished the existing walls and built the 

new walls including the shower area. The epoxy flooring is on hold 
because of the design changes for the Jails bench, ceiling, etc. The 
Building Committee has agreed to have OA proceed with the epoxy 
flooring to save time and any trade damage from the Handicap Jail 
cell change will be covered under this PCO. 
 
7-31-14 Jails Inc. has informed OA that the bench and ceiling material 
will not ship until 8-25-14. OA working with Jails Inc. to have the 
materials shipped and installed by a different welding contractor. The 
skirt has been welded to the Handicap Jail Cell toilet. 
 
8-7-14 OA waiting on Jails materials before work can continue on the 
rebuilding of the Handicap Jail Cell. 
 
8-21-14 Same as above. 
 
8-28-14 Jails to be onsite next week for installation of the new bench, 
ceiling, etc. 
 
9-4-14 Jails has completed there scope of work. Handicap Cell is 
being painted and caulked. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Closed 
     
052914.02 Tom w/ OA brought up watering concerns about the Plantings being 

installed after the Planting Season. Plants will require more watering 
if this is the case. The Town to work with OA going forward on how 
this will be handled. 

OA/ Town  Open 

     
061914.01 Mello has submitted a price to OA in the amount of 11-12K for new 

Jail Cell lights. Rick to contact Loren G. of CES to put him in direct 
contact w/ Steve from Mello to work on options, possible different 
lights with less than a 6-8 wk lead time, and possible LED options. 
 
6-26-14 TLA still has no response from CES. Andrew w/CDRM/ 
Dpty Chief Budrow to work with local electrician Bateman for 
possible LED options. Rick to work with CES to get an answer. 
 
7-3-14 Still no resolution on the Jail Cell lights. Mello has informed 
OA that Phillips is not making LED lamps for T5 fixtures at this time. 
CES to suggest a solution ASAP. 
 
7-24-14 Motion for TLA to contact the lighting manufacturer and 
confirm if the new fixtures can be shipped within 3 weeks. If it is not 
possible, OA to install the original fixtures. 
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by: Gordon Forrester 
Seconded by: Chief Bent 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 
 
7-31-14 TLA/ CES still have no direction for OA on the Jail Cell 
lights. Original fixtures will be installed per the above motion at the 
last meeting. 
 
8-7-14 CES still exploring possible options of Quick Ship fixtures. 
 
8-21-14 Motion to reverse the motion made on 7-24-14 (above) and 
install Cooper fixtures that are scheduled to ship on 9-5-14. If 
anything changes on 9-5-14 or there is a shipping issue, the base 
contract fixtures that are onsite will be installed. 
by: Mr. McAuliffe 
Seconded by: Chief Bent 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 
 
8-28-14 Waiting for lights to ship on 9-5-14. 
 
9-4-14 Lights to ship tomorrow from Georgia. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TLA/ CES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Open 
     
072414.02 OA has had an RFI in for sometime awaiting a response from TLA/ 

CES regarding the cooling of the UPS unit in the basement Electric 
room. TLA to see where CES is at with an answer. 
 
7-31-14 TLA/ CES still have no direction for OA. 
8-7-14 TLA/ CES preparing a sketch for OA to price a cooling system 
to be installed in the Electric room. OA/ ATC HVAC exploring other 
possible less expensive solutions. 
8-21-14 Same as above. 
8-28-14 Same as above. 
9-4-14 See finance above. $4,957 approved. ATC to complete 
work ASAP. 

 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 

Closed 

     
082814.01 CES investigating the Grinder for the vacuum system and why it was 

not in the project specification. 
 
9-4-14 CES has confirmed that the Grinder was never in the job 
specification and the Manufacturer Acorn typically sees Grinders 
on a lot larger Jail facilities. The cost of the grinder a lone is 
around $30K without labor plumbing, etc. No Grinder will be 
installed. 

 
 
 
 

  
 
 

Closed 

     
090414.01 Town of Webster to take over the building insurance for 357 

Main St. on 9-15-14. 
Town  Open 

 


